GANTT Chart data for NULL

Task	Days since Start	Duration	Start Date	End Date
Activity One (Requirements)	0ms	25d	2018/02/22	2018/03/19
Group Setup	0ms	4d	2018/02/22	2018/02/26
Initial Brainstorming	12d	2d	2018/03/06	2018/03/08
UML Diagram	14d	7d	2018/03/08	2018/03/15
Use Case Diagram	14d	7d	2018/03/08	2018/03/15
Review Part 1 Hand-in	20d	1d	2018/03/14	2018/03/15
Activity Two (Implementation)	25d	45d	2018/03/19	2018/05/03
Implementation Brainstorm	26d	5d	2018/03/20	2018/03/25
Decide Initial API	31d	3d	2018/03/25	2018/03/28
Subsystem Implementation	34d	28d	2018/03/28	2018/04/25
Integration	62d	4d	2018/04/25	2018/04/29
Review Part 2 For Completion	66d	3d	2018/04/29	2018/05/02

Due Dates

	Date	Day since start
Start	2018/02/22	0ms
Part 1 due	2018/03/19	25d
Part 2 due	2018/05/03	70d

Gantt chart

Task	Timeline
Activity One (Requirements)	
Group Setup	
Initial Brainstorming	
UML Diagram	
Use Case Diagram	
Review Part 1 Hand-in	
Activity Two (Implementation)	
Implementation Brainstorm	
Decide Initial API	
Subsystem Implementation	
Integration	
Review Part 2 For Completion	

Days in Project