COMP 3111: Software Engineering

Minutes of the 5th Project Scrum Meeting

NULL

Date: April 29, 2018

Time: 14:30

Place: Computer Lab Room4210

Attending: Chan Wing Kin, Chung Yuen Ting, Michael Frost

Absent: N/A

Recorder: Chung Yuen Ting

1. Report on progress during the past week

Name	Tasks worked on in the past week	Total hours
Chan Wing Kin	Finish the datasets hosting UI and Data Filtering part.	25
Chung Yuen Ting	Finish the Chart UI part and Chart Creating part with dynamic chart missing	25
Michael Frost	Finish the Data Handling part and Save/load part.	25

2. Discussion of impediments and resolution

Yuen Ting found difficulties in creating the dynamic chart. The difficulties mainly come from the vague requirement of the project description: whether the chart should moving to the left continuously like the demo, or should we define a time axis for the chart to change over time. Wing Kin suggested to shorten the x-axis and make the chart move to the left continuously. Finally, we decided to email the TA to ask for our concerns.

We are making good process with project without the dynamic chart part. We merge our parts together and found the program mainly works with some bugs. We decided to fix our bug separately and merge again after fixing.

3. Goals for the coming week

Name	Tasks that will be worked on in the coming week	
Chan Wing Kin	Fix the bugs on the Data Filtering. Make everything ready to merge again before the next meeting. Start to work on the test cases.	
Chung Yuen Ting	Create the dynamic chart and fix bugs. Make everything ready to merge again before the next meeting. Start to work on the test cases.	
Michael Frost	Fix the bugs in Data Handling part. Make everything ready to merge again before the next meeting. Start to work on the test cases.	

4. Meeting adjournment and next meeting

The meeting was adjourned at 20:00. The next meeting will take place on May 2, 2018 at 14:30.